

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
SUPPLEMENTAL AGREEMENT

S.A. Number: 1

Contract Number: E1V26-R1

Page 1 of 2

Financial Project Number: 432727-2-72-14

Project Description: Guardrail Repair

This agreement entered into on 7/24/2023, such an agreement to be effective on the last date of execution by a party hereto, by and between the State of Florida Department of Transportation, "Department", and Southeast Highway Guardrail & Attenuators, LLC, "Contractor", and Great Midwest Insurance Company, "Surety", the same being supplementary to Contract E1V26-R1 by and between the parties aforesaid, dated April 14, 2023, for the construction, improvement, or maintenance of the road(s) and bridge(s) assigned the project number(s) shown above, in Polk Count(y)(ies) Florida.

(1) See Page 2

Revised Plan Sheet Nos. N/A

(2) The quantities to be paid shall be determined as provided in the Standard Specification, Edition of January 2022. The quantities so determined shall be paid at the unit prices stated on the attached sheets.

(3) It is further agreed that this supplemental agreement shall not alter or change in any manner the force and effect of the original Contract No. E1V26-R1, including any previous amendments thereto, except insofar as the same is altered and amended by this supplemental agreement.

(4) The Department and the Contractor agree that the contract time adjustment and sum agreed to in the Supplemental Agreement constitute a full and complete settlement of the matters set forth herein, including all direct and indirect costs for equipment, manpower, materials, overhead, profit and delay relating to the issues set forth in the Supplemental Agreement. This settlement is limited to and applies to any claims arising out of or on account of the matters described and set forth in this Supplemental Agreement.

Granted Time this Agreement 0 Days

Net Change in Contract this Agreement: Increase \$ 0.00 Decrease \$ 0.00
No Change JS TW

Approved By: Lavenia Toole
Secretary or Designee Signature
Printed Name Lavenia A. Toole, P.E.
Title Operations Engineer - Bartow
Date 07/21/2023 | 10:33 AM EDT

Executed By: Barry Snyder (SEAL)
Contractor Signature
Printed Name Barry Snyder
Title CEO
Date 07/21/2023 | 10:45 AM EDT

Executed By: Amarilys Alfonso-Perez
Secretary or Designee Signature
Printed Name Amarilys Alfonso-Perez, P.E.
Title District Maintenance Engineer
Date 07/24/2023 | 10:54 AM EDT

ATTEST N/A
Secretary _____ Date _____

Executed By: Don Conway, Senior Attorney
Attorney Signature, Department of Transportation, Legal Review
Printed Name Don Conway, Senior Attorney
Date 07/24/2023 | 8:53 AM EDT

N/A (SEAL)
Surety _____

BY N/A
Florida Licensed Insurance Agent _____ Date _____

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
SUPPLEMENTAL AGREEMENT

850-070-45
MAINTENANCE
06/18

Page 2 of 2

S.A. Number: 1

Contract Number: E1V26-R1

Financial Project Number: 432727-2-72-14

Project Description: Guardrail Repair

(1) (continued):

Description of Change:

Transfer of remaining funds programmed for this renewable contract to the subsequent renewal term.

Reason for Change:

In order to utilize all funds programmed for this renewable contract, the balance of funds remaining on E1V26-R0, a total of Eighteen Thousand Three Hundred Ninety-Three dollars and Sixteen cents (\$18,393.16) will be transferred to E1V26-R1. As a result of this transfer of funds, the total amount that may be expended in the R1 contract term will now be \$90,409.87.

The purpose of the Supplemental Agreement is to roll the remaining funds on R0 to the subsequent renewal term. The total amount to expend in R1 will now be \$90,409.87.