
Activity ID Start Activity Name Original
Duration

SR44 / E GULF TO LAKE HWY FROM E OF US41 TO SUMTER COUNTY LINE and US41/SR45 FROM SR44 TO GRACE ST03-Jun-24 277

A1030 03-Jun-24 Duration 387

A1040 03-Jun-24* Start 0

448040-1     Phase 1 03-Jun-24 121

Roadway 03-Jun-24 121

A1000 03-Jun-24 MOB 5

A1010 10-Jun-24 MOT 4

A1020 14-Jun-24 Erosin Control 10

A1021 10-Jul-24 Clearing & Grubbing 1

A1024 11-Jul-24 Drainage, SR44 Pipe ReConstruction 4

A1420 17-Jul-24 Milling Existing Asphalt 8

A1430 11-Jul-24 Structural Asphalt Course 12

A1445 11-Jul-24 Temporary Pavement Markings 12

A2200 29-Jul-24 Removal of Existing Concrete 4

A2202 02-Aug-24 Curb & Gutter 4

A2204 08-Aug-24 Barrier Wall, Temporary 6

A2240 16-Aug-24 Concrete Sidewalk 4" 6

A2250 26-Aug-24 Concrete 6" Thick 3

A2260 29-Aug-24 Detectable Warnings 8

A2290 10-Sep-24 Guardrail 23

A2300 10-Sep-24 City of Inverness Utlity Adjustments 3

A2620 11-Oct-24 Miscellaneous Asphalt 3

A2662 16-Oct-24 Signing 16

A2663 07-Nov-24 Object Markers and Delineators 8

TMS 28-Jun-24 2

A2640 28-Jun-24 Driectional Bore 1

A2645 01-Jul-24 Conduit, F&I, Open Trench and Pull Box 1

Lighting 02-Jul-24 26

A1190 02-Jul-24 Conduit, Furnish & Install, Open Trench 1

A1194 03-Jul-24 Pull Boxes 1

A1196 04-Jul-24 Load Center, F&I 1

A1210 05-Jul-24 Pole Cable Distribution System 1

A1220 08-Jul-24 Lighting Conductors 5

A1240 15-Jul-24 Lighting Pole Complete 17

Signals 14-Jun-24 65

A1320 01-Jul-24 Directional Bore 2

A1330 03-Jul-24 Conduit, Furnish & Install, Open Trench 2

A1340 05-Jul-24 Pull & Junction Boxes, F&I 4

A1342 14-Jun-24 Sumter County Utlity Adjustments 30

A1344 26-Jul-24 Prestressed Concrete Poles, F&I 11

A1346 12-Aug-24 Electrical Power Service 1

A1347 29-Aug-24 Aluminum Signal Pole, Pedestal 1

A1370 30-Aug-24 Signal Cable 1

A1570 02-Sep-24 PED Signal, F&I, LED, 1 Way 1

A1572 03-Sep-24 Pedestrain Detector, Standard 1

A1630 04-Sep-24 PED Flashing Beacon, F&I 4

A1650 10-Sep-24 Signal Loops 2

A1660 12-Sep-24 Traffic Controller 1

448040-1     Phase 2 07-Nov-24 26

Roadway 07-Nov-24 26

A2151 07-Nov-24 Drainage 4

A2152 13-Nov-24 Milling Existing Asphalt 16

A2160 13-Nov-24 Structural Asphalt Course 19

A2170 19-Nov-24 Temporary Pavement Markings 15

A2174 10-Dec-24 Curb & Gutter 3

TMS 13-Nov-24 2

A2720 13-Nov-24 Directional Bore 1

A2722 14-Nov-24 Conduit, F&I, Open Trench 1

448040-1     Phase 3 13-Dec-24 82

Roadway 13-Dec-24 82

A2440 13-Dec-24 Clearing & Grubbing 1

A2442 16-Dec-24 Drainage SR44 Pipe Re-Construction 4

A2445 20-Dec-24 Milling Existing Asphalt 26

A2450 19-Dec-24 Structural Asphalt Course 27

A2460 26-Dec-24 Temporary Pavement Markings 22

A2462 27-Jan-25 Removal of Existing Concrete 5

A2508 03-Feb-25 Excavation 1

A2510 04-Feb-25 Embankment 1

A2512 05-Feb-25 Type "B" Stablization 8

A2514 17-Feb-25 OBG 15 1

A2515 18-Feb-25 OBG 01 5

A2530 25-Feb-25 Curb & Gutter 5

A2540 04-Mar-25 Concrete 6" 2

A2545 06-Mar-25 Traffic Seperator 2

A2550 10-Mar-25 Guardrail 3

A2680 13-Mar-25 Miscellaneous Asphalt 1

A2683 14-Mar-25 Performance Turf, Sod 14

A2685 14-Mar-25 Signing 14

A2687 03-Apr-25 Delineators and Object Markers 3

TMS 20-Dec-24 3

A2710 20-Dec-24 Directional Bore 1

A2712 23-Dec-24 Conduit, F&I, Open Trench 1

A2714 24-Dec-24 Pull Boxes 1

Signals 27-Jan-25 2

A2120 27-Jan-25 Span Wire Assembly 1

A2126 28-Jan-25 Traffic Signal Traffic, F&I, 3 Section, 1 Way 1

448040-1      Phase 4 03-Apr-25 59

Roadway 03-Apr-25 59

A1490 03-Apr-25 Milling Existing Asphalt Pavement 1

A1510 03-Apr-25 Asphalt Friction Course 16

A1520 03-Apr-25 Final Pavement Markings 16

A1530 25-Apr-25 Rumble Strips, Ground-in, Sinusoidal 1

A1810 25-Apr-25 30 Day cure for TMS 30

A1820 25-Apr-25 14 Day cure for thermo 14

A1830 09-May-25 Thermoplactic Pavement Markings 27
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24-Jun-25, SR44 / E GULF TO LAKE HWY FROM E OF US41 TO SUMTER COUNTY LINE and US41/SR45 FROM SR44 TO GRACE ST

Duration

Start

18-Nov-24, 448040-1     Phase 1

18-Nov-24, Roadway

MOB

MOT

Erosin Control

Clearing & Grubbing

Drainage, SR44 Pipe ReConstruction

Milling Existing Asphalt

Structural Asphalt Course

Temporary Pavement Markings

Removal of Existing Concrete

Curb & Gutter

Barrier Wall, Temporary

Concrete Sidewalk 4"

Concrete 6" Thick

Detectable Warnings

Guardrail

City of Inverness Utlity Adjustments

Miscellaneous Asphalt

Signing

Object Markers and Delineators

01-Jul-24, TMS

Driectional Bore

Conduit, F&I, Open Trench and Pull Box

06-Aug-24, Lighting

Conduit, Furnish & Install, Open Trench

Pull Boxes

Load Center, F&I

Pole Cable Distribution System

Lighting Conductors

Lighting Pole Complete

12-Sep-24, Signals

Directional Bore

Conduit, Furnish & Install, Open Trench

Pull & Junction Boxes, F&I

Sumter County Utlity Adjustments

Prestressed Concrete Poles, F&I

Electrical Power Service

Aluminum Signal Pole, Pedestal

Signal Cable

PED Signal, F&I, LED, 1 Way

Pedestrain Detector, Standard

PED Flashing Beacon, F&I

Signal Loops

Traffic Controller

12-Dec-24, 448040-1     Phase 2

12-Dec-24, Roadway

Drainage

Milling Existing Asphalt

Structural Asphalt Course

Temporary Pavement Markings

Curb & Gutter

14-Nov-24, TMS

Directional Bore

Conduit, F&I, Open Trench

07-Apr-25, 448040-1     Phase 3

07-Apr-25, Roadway

Clearing & Grubbing

Drainage SR44 Pipe Re-Construction

Milling Existing Asphalt

Structural Asphalt Course

Temporary Pavement Markings

Removal of Existing Concrete

Excavation

Embankment

Type "B" Stablization

OBG 15

OBG 01

Curb & Gutter

Concrete 6"

Traffic Seperator

Guardrail

Miscellaneous Asphalt

Performance Turf, Sod

Signing

Delineators and Object Markers

24-Dec-24, TMS

Directional Bore

Conduit, F&I, Open Trench

Pull Boxes

28-Jan-25, Signals

Span Wire Assembly

Traffic Signal Traffic, F&I, 3 Section, 1 Way

24-Jun-25, 448040-1      Phase 4

24-Jun-25, Roadway

Milling Existing Asphalt Pavement

Asphalt Friction Course

Final Pavement Markings

Rumble Strips, Ground-in, Sinusoidal

30 Day cure for TMS

14 Day cure for thermo

Thermoplactic Pavement Markings

T7531 Standard Activity Status 05-Apr-24 10:00

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 1 of 3 This schedule is for information only and shall not be relied upon by the Contractor.  The Contractor remains fully
responsible to complete the project within the established contract duration advertised.



Activity ID Start Activity Name Original
Duration

A1840 26-May-25 TMS 2

A1850 17-Jun-25 Finall walk through 1

A1860 18-Jun-25 Final punch list 5

A1870 Final 0

443981-1-52-01 US41/SR45 FROM SOUTH OF SR44 TO E OF GRACE STREET10-Jun-24 272

443981-1      Phase I 10-Jun-24 128

Roadway and Signing 10-Jun-24 128

A3410 10-Jun-24 MOT Signs 2

A3415 28-Jun-24 Erosion control 2

A3421 02-Jul-24 Low Profile Barrier Wall F&I 2

A3423 04-Jul-24 Temporary Pavement Markings, Tape 1

A3424 05-Jul-24 Pedestrian Special Detour 1

A3425 08-Jul-24 Clearing and Grubbing 1

A3430 09-Jul-24 Removal of Existing Concrete 1

A3432 17-Jul-24 Excavation 1

A3435 02-Jul-24 Duke Enegry Utlity Adjustments 22

A3436 01-Aug-24 Spectrum Utlity Adjustments 30

A3437 12-Sep-24 Zayo Utlity Adjustments 60

A3438 18-Jul-24 Embankment 1

A3450 19-Jul-24 Type B Subgrade 4

A3455 25-Jul-24 Curb and Gutter 3

A3490 30-Jul-24 6" Concrete 3

A3500 01-Aug-24 Detectable Warnings 1

A3510 02-Aug-24 Optional Base B-12.5 1

A3512 02-Aug-24 Structural Asphalt 1

A3535 05-Aug-24 Performance Truf, Sod 1

A3538 05-Aug-24 Temporary Pavement 1

A3540 06-Aug-24 Low Profile Barrier, Relocate 1

Signals 10-Jul-24 27

A3501 10-Jul-24 Drilled Shaft 3

A3503 13-Jul-24 28 Day Cure period for Mast Arm 28

A3520 15-Jul-24 Directional Bore 1

A3525 16-Jul-24 Conduit and Pull Boxes 1

A3539 17-Jul-24 Aluminum Signal Pole, Pedestal   F&I, Removal 1

A3542 18-Jul-24 Pedestrain Signal and Pedestrain Detector 1

A3550 12-Aug-24 Steel Strain Pole, (Type PS-IX) 4

443981-1      Phase II 16-Aug-24 39

Roadway and Signing 16-Aug-24 28

A3618 16-Aug-24 MOT 5

A3622 23-Aug-24 Removal of Existing Concrete Traffic Sep 1

A3623 26-Aug-24 Temporary Pavement 1

A3624 27-Aug-24 Low Profile Barrier Wall F&I 2

A3625 29-Aug-24 Temporary Pavement Markings, Tape 1

A3626 30-Aug-24 Pedestrian Special Detour 2

A3627 03-Sep-24 Clearing and Grubbing 1

A3628 04-Sep-24 Removal of Existig Concrete 1

A3629 05-Sep-24 Century Link Utlity Adjustments 2

A3631 05-Sep-24 Drainage 3

A3660 10-Sep-24 Excavation and Embankment 1

A3670 11-Sep-24 Type B Subgrade 4

A3673 17-Sep-24 Curb and Gutter 1

A3675 18-Sep-24 6" Concrete 2

A3676 19-Sep-24 Detectable Warnings 1

A3680 20-Sep-24 Optional Base B-12.5 1

A3690 23-Sep-24 Structural Asphalt 1

A3735 18-Sep-24 Signing 2

A3740 24-Sep-24 Low Profile Barrier, Relocate 1

A3742 24-Sep-24 Performance Truf, Sod 1

Signals 05-Sep-24 25

A1489 05-Sep-24 Drilled Shaft 2

A1491 07-Sep-24 28 Day Cure period for Mast Arm 28

A1495 09-Sep-24 Directional Bore 1

A1496 10-Sep-24 Conduit 1

A1500 11-Sep-24 Signal  Pull Boxes 1

A1501 12-Sep-24 Aluminum Signal Pole, Pedestal F&I and Removal 1

A1623 13-Sep-24 Pedestrain Signal, F&I LED Countdow, 1 Way 1

A1633 13-Sep-24 Pedestrain Detector, F&I, Standard 1

A3890 07-Oct-24 Steel Strain Pole, (Type PS-IX) 2

A3891 09-Oct-24 Internally Illuminated Sign 1

443981-1      Phase III 10-Oct-24 7

Roadway 10-Oct-24 7

A4008 10-Oct-24 MOT, PED Detour 2 1

A4010 11-Oct-24 Clearing & Grubbing, and Removal of Existing Concrete 1

A4020 14-Oct-24 6" Concrete and Curb & Gutter 3

A4040 16-Oct-24 Detectable Warnings 1

A4050 17-Oct-24 Performance Truf, Sod 1

A4055 17-Oct-24 Pavement Markings and Object Markers 1

A4130 18-Oct-24 Signing 1

443981-1      Phase IV 21-Oct-24 62

Roadway 21-Oct-24 11

A2930 21-Oct-24 MOT 1

A2932 22-Oct-24 Low Profile Barrier, Relocate 1

A2933 23-Oct-24 Temporary Pvaement Markings 1

A2934 24-Oct-24 Temporary PED Diversion 1

A2940 25-Oct-24 Clearing & Grubbing, and Removal of Existing Concrete 1

A2942 28-Oct-24 Curb and Gutter 2

A2970 30-Oct-24 6" Concrete 2

A2980 31-Oct-24 Detrctable Warnings 1

A3630 01-Nov-24 Signing 2

A3662 01-Nov-24 Performance Turf, Sod 1

Signals 05-Dec-24 29

A3110 05-Dec-24 Drilled Shaft 4

A3120 11-Dec-24 28 Day Cure period for Mast Arm 28

A3125 11-Dec-24 Directional Bore 2

A3130 13-Dec-24 Conduit, Open Trench 1

A3150 16-Dec-24 Signal Pull Boxes 1

A3200 17-Dec-24 Aluminum Signal Pole, Pedestal, Install 1
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TMS

Finall walk through

Final punch list

Final

24-Jun-25, 443981-1-52-01 US41/SR45 FROM SOUTH OF SR44 TO E OF GRACE STREET

04-Dec-24, 443981-1      Phase I

04-Dec-24, Roadway and Signing

MOT Signs

Erosion control

Low Profile Barrier Wall F&I

Temporary Pavement Markings, Tape

Pedestrian Special Detour

Clearing and Grubbing

Removal of Existing Concrete

Excavation

Duke Enegry Utlity Adjustments

Spectrum Utlity Adjustments

Zayo Utlity Adjustments

Embankment

Type B Subgrade

Curb and Gutter

6" Concrete

Detectable Warnings

Optional Base B-12.5

Structural Asphalt

Performance Truf, Sod

Temporary Pavement

Low Profile Barrier, Relocate

15-Aug-24, Signals

Drilled Shaft

28 Day Cure period for Mast Arm

Directional Bore

Conduit and Pull Boxes

Aluminum Signal Pole, Pedestal   F&I, Removal

Pedestrain Signal and Pedestrain Detector

Steel Strain Pole, (Type PS-IX)

09-Oct-24, 443981-1      Phase II

24-Sep-24, Roadway and Signing

MOT

Removal of Existing Concrete Traffic Sep

Temporary Pavement

Low Profile Barrier Wall F&I

Temporary Pavement Markings, Tape

Pedestrian Special Detour

Clearing and Grubbing

Removal of Existig Concrete

Century Link Utlity Adjustments

Drainage

Excavation and Embankment

Type B Subgrade

Curb and Gutter

6" Concrete

Detectable Warnings

Optional Base B-12.5

Structural Asphalt

Signing

Low Profile Barrier, Relocate

Performance Truf, Sod

09-Oct-24, Signals

Drilled Shaft

28 Day Cure period for Mast Arm

Directional Bore

Conduit

Signal  Pull Boxes

Aluminum Signal Pole, Pedestal F&I and Removal

Pedestrain Signal, F&I LED Countdow, 1 Way

Pedestrain Detector, F&I, Standard

Steel Strain Pole, (Type PS-IX)

Internally Illuminated Sign

18-Oct-24, 443981-1      Phase III

18-Oct-24, Roadway

MOT, PED Detour 2

Clearing & Grubbing, and Removal of Existing Concrete

6" Concrete and Curb & Gutter

Detectable Warnings

Performance Truf, Sod

Pavement Markings and Object Markers

Signing

14-Jan-25, 443981-1      Phase IV

04-Nov-24, Roadway

MOT

Low Profile Barrier, Relocate

Temporary Pvaement Markings

Temporary PED Diversion

Clearing & Grubbing, and Removal of Existing Concrete

Curb and Gutter

6" Concrete

Detrctable Warnings

Signing

Performance Turf, Sod

14-Jan-25, Signals

Drilled Shaft

28 Day Cure period for Mast Arm

Directional Bore

Conduit, Open Trench

Signal Pull Boxes

Aluminum Signal Pole, Pedestal, Install

T7531 Standard Activity Status 05-Apr-24 10:00

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 2 of 3 This schedule is for information only and shall not be relied upon by the Contractor.  The Contractor remains fully
responsible to complete the project within the established contract duration advertised.



Activity ID Start Activity Name Original
Duration

A3202 17-Dec-24 Aluminum Signal Pole, Remove 1

A3270 18-Dec-24 Pedestrain Signal, F&I LED 1 Way and PED Detector 1

A3275 19-Dec-24 Electrical Service Wire 1

A4270 08-Jan-25 Steel Strain Pole (Type PS-IX) 4

A4772 14-Jan-25 Internally Illuminated Signs 1

443981-1      Phase V 14-Jan-25 45

Roadway 14-Jan-25 37

A4370 14-Jan-25 MOT 1

A4372 15-Jan-25 Remove Existing Concrete Separator and Install Temp. Pavement 1

A4380 16-Jan-25 Temporary Barrier 1

A4383 17-Jan-25 Temporary Pavement Markings, Tape 1

A4384 20-Jan-25 Pedestrian Special Detour 1

A4385 21-Jan-25 Clearing and Grubbing 1

A4386 22-Jan-25 Removal of Existing Concrete 3

A4400 27-Jan-25 Excavation 1

A4405 28-Jan-25 Embankment 1

A4407 29-Jan-25 Drainage 9

A4410 11-Feb-25 Type B Subgrade 4

A4412 17-Feb-25 Curb and Gutter 3

A4420 20-Feb-25 Optional Base B-12.5 1

A4430 20-Feb-25 Structural Asphalt 1

A4440 21-Feb-25 Concrete Traffic Seperator 2

A4450 25-Feb-25 6" Concrete 1

A4460 26-Feb-25 Detectable Warnings 1

A4462 27-Feb-25 4" Concrete 1

A4464 28-Feb-25 Concrete Ditch Pavement, Non Reinforced, 3" 2

A4470 04-Mar-25 Performance Truf, Sod 2

A4550 28-Feb-25 Signing 4

Signals 27-Jan-25 36

A4782 27-Jan-25 Drilled Shaft 2

A4792 29-Jan-25 28 Day Cure period for Mast Arm 28

A4802 29-Jan-25 Directional Bore 2

A4812 31-Jan-25 Conduit, Open Trench 1

A4822 03-Feb-25 Signal Pull Boxes 1

A4832 04-Feb-25 Aluminum Signal Pole, Pedestal, Install 1

A4842 04-Feb-25 Aluminum Signal Pole, Remove 1

A4852 05-Feb-25 Pedestrain Signal, F&I LED 1 Way and PED Detector 1

A4854 06-Feb-25 Traffic Controller Assembly, Modify 1

A4862 07-Feb-25 Electrical Service Wire 1

A4864 03-Feb-25 Loop Detector and Loop Assembly 7

A4872 26-Feb-25 Steel Strain Pole (Type PS-IX) 4

A4874 04-Mar-25 Span Wire, F&I 1

A4875 04-Mar-25 Span Wire, Remove 1

A4876 05-Mar-25 Traffic Signals, F&I, 3 Section 1 Way 2

A4882 07-Mar-25 Internally Illuminated Signs 1

A5065 10-Mar-25 Concrete Pole Removal, Complete 1

A5067 11-Mar-25 ITSFM and Signal As-Builts 5

443981-1      Phase VI 11-Mar-25 4

Roadway 11-Mar-25 4

A4830 11-Mar-25 MOT Signs, Detour 1 and PED Closure 1

A4880 12-Mar-25 Milling 1

A4890 12-Mar-25 Structural Asphalt 1

A4910 12-Mar-25 Temporary Pavement Markings 1

A4911 13-Mar-25 Century Link Adjust Manhole 2

A4913 12-Mar-25 Signing 2

443981-1      Phase VII 14-Mar-25 73

443981-1      Phase VII-A 14-Mar-25 8

A4330 14-Mar-25 MOT PED Closure 3 1

A4350 17-Mar-25 Concrete Traffic Seperator, Special Varible Width 2

A4352 19-Mar-25 Milling 1

A4354 20-Mar-25 Friction Course Asphalt 4

A4360 20-Mar-25 Final Pavement Markings 4

443981-1      Phase VII-B 26-Mar-25 8

A5080 26-Mar-25 MOT PED Closure 3 1

A5085 27-Mar-25 Concrete Traffic Seperator 4

A5088 02-Apr-25 Milling 1

A5090 03-Apr-25 Friction Course Asphalt 2

A5110 03-Apr-25 Final Pavement Markings 2

443981-1      Phase VII-C 07-Apr-25 1

A5120 07-Apr-25 Milling 1

A5150 07-Apr-25 Friction Course Asphalt 1

A5160 07-Apr-25 Final Pavement Markings 1

443981-1      Phase VII-D 08-Apr-25 56

A5170 08-Apr-25 Milling 1

A5180 08-Apr-25 Friction Course Asphalt 2

A5190 08-Apr-25 Final Pavement Markings 2

A5194 10-Apr-25 14 Day Cure Period for Thermoplastic Pavement Markings 14

A5196 10-Apr-25 30 Day Cure Period for TMS 30

A5200 10-Apr-25 Signing 5

A5205 24-Apr-25 Thermoplastic Pavement Markings 4

A5210 12-May-25 TMS 5

A5220 19-May-25 Final walk through 1

A5230 20-May-25 Punch list 5

A5250 Final 0
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Aluminum Signal Pole, Remove

Pedestrain Signal, F&I LED 1 Way and PED Detector

Electrical Service Wire

Steel Strain Pole (Type PS-IX)

Internally Illuminated Signs

17-Mar-25, 443981-1      Phase V

05-Mar-25, Roadway

MOT

Remove Existing Concrete Separator and Install Temp. Pavement

Temporary Barrier

Temporary Pavement Markings, Tape

Pedestrian Special Detour

Clearing and Grubbing

Removal of Existing Concrete

Excavation

Embankment

Drainage

Type B Subgrade

Curb and Gutter

Optional Base B-12.5

Structural Asphalt

Concrete Traffic Seperator

6" Concrete

Detectable Warnings

4" Concrete

Concrete Ditch Pavement, Non Reinforced, 3"

Performance Truf, Sod

Signing

17-Mar-25, Signals

Drilled Shaft

28 Day Cure period for Mast Arm

Directional Bore

Conduit, Open Trench

Signal Pull Boxes

Aluminum Signal Pole, Pedestal, Install

Aluminum Signal Pole, Remove

Pedestrain Signal, F&I LED 1 Way and PED Detector

Traffic Controller Assembly, Modify

Electrical Service Wire

Loop Detector and Loop Assembly

Steel Strain Pole (Type PS-IX)

Span Wire, F&I

Span Wire, Remove

Traffic Signals, F&I, 3 Section 1 Way

Internally Illuminated Signs

Concrete Pole Removal, Complete

ITSFM and Signal As-Builts

14-Mar-25, 443981-1      Phase VI

14-Mar-25, Roadway

MOT Signs, Detour 1 and PED Closure

Milling

Structural Asphalt

Temporary Pavement Markings

Century Link Adjust Manhole

Signing

24-Jun-25, 443981-1      Phase VII

25-Mar-25, 443981-1      Phase VII-A

MOT PED Closure 3

Concrete Traffic Seperator, Special Varible Width

Milling

Friction Course Asphalt

Final Pavement Markings

04-Apr-25, 443981-1      Phase VII-B

MOT PED Closure 3

Concrete Traffic Seperator

Milling

Friction Course Asphalt

Final Pavement Markings

07-Apr-25, 443981-1      Phase VII-C

Milling

Friction Course Asphalt

Final Pavement Markings

24-Jun-25, 443981-1      Phase VII-D

Milling

Friction Course Asphalt

Final Pavement Markings

14 Day Cure Period for Thermoplastic Pavement Markings

30 Day Cure Period for TMS

Signing

Thermoplastic Pavement Markings

TMS

Final walk through

Punch list

Final

T7531 Standard Activity Status 05-Apr-24 10:00

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 3 of 3 This schedule is for information only and shall not be relied upon by the Contractor.  The Contractor remains fully
responsible to complete the project within the established contract duration advertised.


